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پیش بینی عملکرد آینده ي پروژه با استفاده از روش آنالیز ارزش حاصله و رگرسیون فازي در محیط 
  غیر قطعی 

  3علیرضا میرزایی ،2مصطفی سالاري،١آبادي محمد مهدي عسگري ده

 mmasgary@gmail.comدانشجوي کارشناسی ارشد رشته مهندسی سیستم هاي اقتصادي و اجتماعی،دانشگاه علوم اقتصادي؛ 1
  mostafa.salari.ind@gmail.comدانشجوي کارشناسی ارشد رشته مهندسی سیستم هاي اقتصادي و اجتماعی، دانشگاه صنعتی شریف؛ 2

 mirzaie921@aut.ac.ir؛ دانشگاه علامه طباطبایی،مدیریت تکنولوژيدانشجوي کارشناسی ارشد رشته 3

  چکیده
هدف این مقاله ارائه . آید ها به حساب می هاي پیش گام در اندازه گیري و کنترل پیشرفت پروژه مدیریت ارزش حاصله یکی از روش

گیري عملکرد پروژه در گذشته، از  براي اندازه. باشد پروژه بر اساس عملکرد گذشته آن می بینی وضعیت آینده روشی جدید براي پیش
همچنین براي نزدیکی هرچه بیشتر شرایط مدل ارائه شده با . هاي مطرح در روش مدیریت ارزش حاصله استفاده شده است شاخص

ها در انتهاي پروژه،  در ادامه براي پیش بینی وضعیت این شاخص .اند صورت فازي محاسبه شدهها به هاي واقعی ، این شاخص شرایط پروژه
هاي مختلف، به مدیران این امکان را بدهد که  تواند در پروژه روش ارائه شده در این مقاله می. از رگرسیون فازي استفاده شده است

در پایان، . گیري از مواجه با این شرایط را فراهم کنند بینی کرده و اقدامات لازم به منظور پیش ها را در آینده پیش عملکرد نامطلوب پروژه
   .براي نشان دادن کارایی و نحوه کارکرد مدل ارائه شده، مثالی از یک پروژه واقعی نیز بیان شده است
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estimation of project performance using earned value management 
and fuzzy regression 

Mohammad Mahdi Asgari Dehabadi, Mostafa salari, Ali Reza Mirzaei 
ABSTRACT 
Earned Value Management is a critical project management methodology that evaluates project 

performance from cost and schedule viewpoints. The novel theoretical framework presented in this paper 
estimates future performance of project regarding the past relative information. It benefits from Fuzzy 
Regression (FR) in estimation process in order to deal with the vagueness and impreciseness of real world. 
Furthermore, fuzzy-based estimation is analyzed using linguistic terms to interpret different possible 
condition of projects. The proposed model can greatly assists project managers to assess prospective 
performance of project and alerts them in taking of necessary actions. Finally, one illustrative case associated 
with a construction project has been provided to illustrate the applicability of theoretical model in real 
situations. 
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